

General Assignment Room Renovation/Project Schedule

Summer 2009

Full video/data technology install

- Central Classrooms Building 243
- Smith Lab 1042

Basic video/data technology install

- Arps Hall 177
- Aviation Building 200
- Aviation Building 214
- Baker Systems 260
- Biological Science Building 676
- Central Classrooms Building 230
- Dulles Hall 012
- Dulles Hall 016
- Dulles Hall 020
- Dulles Hall 024
- Dulles Hall 027
- Hitchcock Hall 446
- Ramseyer Hall 322
- Sullivant Hall 105
- University Hall 024
- University Hall 028

Upgrade technology

- Lazenby Hall 021
- Lazenby Hall 034
- Sullivant Hall 105

Renovation

- Cunz Hall – Entire building

Miscellaneous

- Parks Hall 103
- Parks Hall 107

Autumn 2009

Full video/data technology install

- Macquigg Lab 161

Basic video/data technology install

- Central Classrooms Building 238
- Central Classrooms Building 248
- Macquigg Lab 155
- Macquigg Lab 159
- University Hall 074
- University Hall 090
- Watts Hall 379
- Watts Hall 389

Renovation

- Cunz Hall – Entire building

December 2009

Full video/data technology install

- Page Hall 060

Winter 2010

Full video/data technology install

- Arps Hall 383
- Cockins Hall 218
- Cockins Hall 232
- Dreesse Lab 369

Basic video/data technology install

- Arps Hall 003
- Arps Hall 386
- Cockins Hall 228
- Caldwell Lab 102
- Caldwell Lab 109
- Caldwell Lab 115
- Caldwell Lab 119
- Kottman Hall 112
- Kottman Hall 116
- Lazenby Hall 018

Renovation

- Cunz Hall – Entire building
- Smith Lab 1005
- Smith Lab 1009
- Smith Lab 1153

Spring 2010

Full video/data technology install

- Hopkins Hall 250
- Knowlton 195
- Ramseyer Hall 115
- Smith Lab 1048
- Smith Lab 1180

Basic video/data technology install

- Central Classrooms Building 222
- Central Classrooms Building 226
- Central Classrooms Building 240
- Central Classrooms Building 246
- Central Classrooms Building 254
- Central Classrooms Building 258
- Evans Lab 2002
- Hopkins Hall 248
- Smith Lab 1186
- Smith Lab 3082
- Smith Lab 3094
- Smith Lab 5024

Spring 2010 (con't)

Renovation

- Cunz Hall – Entire building
- Smith Lab 1005
- Smith Lab 1009
- Smith Lab 1153

Summer 2010

Full video/data technology install

- Baker Systems 192
- Baker Systems 394
- Bolz Hall 313
- Bolz Hall 316
- Bolz Hall 422
- Evans Lab 2001
- Fontana Lab 142

Basic video/data technology install

- Baker Systems 130

- Baker Systems 134A
- Baker Systems 136
- Baker Systems 184
- Baker Systems 272
- Bolz Hall 128
- Bolz Hall 317
- Bolz Hall 432
- Bolz Hall 434
- Bolz Hall 437
- Celeste Lab 110
- Hitchcock Hall 030
- University Hall 066
- University Hall 086

Renovation

- Cunz Hall – Entire building
- Smith Lab 1005
- Smith Lab 1009
- Smith Lab 1153
- Stillman Hall 100

Notes

- Full video/data technology install means that a computer will be put into the room along with the ceiling projector.
- Basic video/data technology install means that a laptop hook-up will be put into the room along with the ceiling projector. You must bring your own laptop.
- When a room is out for a quarter for renovations, it is out from the day after finals of the previous quarter until the day before the start of class of the next quarter.
 - Example: If the room is out for renovations for Winter quarter, the room is taken out the day after the Autumn finals are over and put back in service the day before Spring classes begin.